COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2021

ESTI MATE SUMVARY 17:11: 54
CONTI D C23427R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23427R-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIME ALLOW 160 WORK DAYS
WAD TRAFFI C CONTROL ENHANCEMENTS - PHASE 2, REG ON 1 PERCENT TI ME: 18.13 ORI G TI ME ALLOW 160 WORK DAYS

PRQIECT NO SHER100- 338
WAD TRAFFI C CONTROL ENHANCEMENTS - PHASE 2, REG ON 1

NAME OF ROAD:

PRQJECT COUNTI ES: ADANB DOUGLAS, REG ON 1
ARAPAHCE OTHERS
CONTRACTOR:
CEC Infrastructure Goup, LLC PAY PERI OD ENDI NG 02/ 28/ 2021 DATE TI ME STARTED 12/ 14/2020
2320 Seaborn Road DATE LET 09/ 17/ 2020 DATE WORK BEGAN 12/ 14/ 2020
#200 DATE AWARDED 10/ 16/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/18/2020 DATE ACCEPTED
Ponder TX 76259 (719) 771- 0022 DATE NOTI CE TO PROCEED 12/ 14/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMI: $ 2,400, 975. 01 PARTI Cl PATI NG $ 292, 461. 50 $ 158, 177. 50
AWARD PRQIECT AM: $  2,294,975.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 12. 18% TOTAL EARNI NGS 292, 461. 50 158, 177. 50
FUNDS AVAI LABLE: $ 2,108,513.51 STOCKPILED MATER ALS 0.00 0.00

GROSS EARNI NGS 292, 461. 50 158, 177. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -8,173. 85 -4,445.33

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 284, 287. 65 153, 732. 17

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 284, 287. 65 153, 732. 17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE s 153,732.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23427R-BID ESTI MATE RUN 03/ 23/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO 0002 17:11: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 534. 000 19. 000
EACH 11. 000 3, 850. 00
350. 00000 30. 000 10, 500. 00
0010 202-00821 Renoval of Sign Panel 224.000 58. 000
EACH 133. 000 39, 900. 00
300. 00000 191. 000 57, 300. 00
0015 202-00830 Renoval of Traffic Signal Face 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0020 203-01597 Pot hol i ng 175. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0025 208-00035  Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 300. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0045 212-00006 Seedi ng (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0050 212-00032 Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0055 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C23427R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23427R-BI D ESTI MATE RUN 03/ 23/ 2021
PRQJECT: SHER100- 338 ESTI MATE NO 0002 17:11: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 607-11525  Fence (Plastic) 200. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0065 612-00052 Ref | ect or 787.000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0070 612-00060 Refl ector (Median Barrier) 134. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00

0075 614-00011 Sign Panel (Cass I) 2,497. 000 0. 000
SF 522. 000 9, 396. 00
18. 00000 522.000 9, 396. 00
0080 614-00012 Sign Panel (Cass I1) 17, 993. 000 1, 733. 000
SF 1, 373.000 38, 444. 00
28. 00000 3, 106. 000 86, 968. 00
0085 614-00013 Sign Panel (Class IIl) 280. 000 0. 000
SF 0. 000 0. 00
125. 00000 0. 000 0. 00
0090 614-01402 Steel Sign Surface Munt Base Plate (Slipbase) 18. 000 0. 000
EACH 13. 000 1, 950. 00
150. 00000 13. 000 1, 950. 00
0095 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1, 084. 000 67.000
Sli pbase)
EACH 75. 000 37,500. 00
500. 00000 142. 000 71, 000. 00
0100 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 144. 000 10. 000
LF 124. 000 2,480. 00
20. 00000 134. 000 2,680.00
0105 614-10156 12 Inch LED (Arrow) (G een) 369. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0110 614-70336 Traffic Signal Face (12-12-12) 3. 000 0. 000
EACH 0. 000 0. 00

5, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 626- 00000

0120

626- 01114

0125

630- 00000

0130

630- 00003

0135

630- 00007

0140

630- 00012

0145

630- 80002

0150

630- 80335

0155

630- 80341

0160

630- 80342

0165 630-80343

C23427R
23427R-BI D
SHER100- 338
| TEM
DESCRI PTI ON

Mobi | i zati on

Public Information Managenent (Tier 1V)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
40, 000. 00000
260. 000
DAY
125. 00000
140. 000
HOUR
30. 00000
240. 000
HOUR
125. 00000
70. 000
DAY
450. 00000
160. 000
DAY
1, 100. 00000
42.000
EACH
500. 00000
9. 000
EACH
20. 00000
24. 000
EACH
5. 00000
60. 000
EACH
5. 00000
18. 000
EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 250
0.500

0. 000
28. 000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
6. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
1.500
3. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 23/ 2021

10, 000

3,500

6, 600

00

00

.00

.00

.00

00

.00

.00

.00

.50

.00

17:11: 54

AMOUNT

20, 000

3,500

17, 600

17

00

00

.00

.00

.00

00

.00

.00

.00

50

.00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 5
ESTI MATE RUN 03/ 23/ 2021
17:11: 54

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0170 630-80355

0175

630- 80360

0180

630- 80363

0185

630- 80364

0190

630- 85041

0195

700- 70010

0200

700- 70016

0205

700-70111

0210 700-70380

CAT NO0400

0215 620- 00020

C23427R
23427R-BI D
SHER100- 338
| TEM
DESCRI PTI ON
ROADWAY

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3. 000
EACH
5, 000. 00000
150. 000
EACH
35. 00000
150. 000
EACH
35. 00000
150. 000
EACH
50. 00000
480. 000
DAY
700. 00000
100, 000. 000
FA
1. 00000
0.010
FA
1. 00000
1, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
2, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
10.
10.

000
000

350. 00

350. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

10. 000
. 000
16.

4, 200. 00

000 11, 200. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

2,398,975.01 % 158,177.50% 292, 461.

0. 000
0. 000 .00

0. 000

2,400,975.01$ 158,177.50% 292, 461.



